Request for City Council Committee Action
From the Convention Center Expansion Project

Date October 21, 2002
To Ways and Means Budget Committee
Subject MCCX —Change order # 24.021

Recommendation - Approve change order No. 21 increasing Contract Number 15156
with Kellington Construction, Inc. by $90,483.00 so that the new contract total is
$19,687,661.00.

Prepared or Submitted by Toni Frazier Phone (612) 673-5822

Approved by Anthony Lopez John Moir

Presentersin Committee — Bo Spurrier

Financial Impact

_ Nofinancial impact

__Action reguires an appropriation increase to the Capital Budget

__Action requires an appropriation increase to the Operating Budget

____Action providesincreased revenue for appropriation increase

___Action requires use of contingency or reserves

_X_ Other financial impact (Explain):

Action represents use of MCCX project contingency funds.

___Request provided to the Budget Office when provided to the Committee Coordinator

Community I mpact (use any categoriesthat apply)
____Neighborhood Notification
__X_City Godls
_____ Comprehensive Plan
_____Zoning Code

Other

Background/Supporting I nfor mation — In accordance with the project Change Management Procedures, |
am forwarding Change Order No. 21 for Kellington Construction Inc. for your Committee’ s approval. This
change order coverswork that has been previously submitted to your committee in a“ Change Management
Actions’ letter and for which “Notices to Proceed” have been issued to the contractor. Funding for this
additional work has been budgeted and no additional appropriation isrequired. The work islisted by
Contract Issue Notification number (CIN) with a brief explanation of the work and its cost to the project.




CIN No.

CIN No.

CIN No.

CIN No.

CIN No.

CIN No.

CIN No.

CIN No.

CIN No.

01-067:

01-071:

01-090:

01-104:

01-120:

01-125:

01-164:

01-168:

02-209:

PEMIUM TIME
Premium time on 9/9/01 and 12/12/01 per FCO'’s 7852 and 9749.
ADD  $219.00

PATCH HOLES at B2 TEMPORARY MEETING ROOM

Patch holes in the B2 masonry walls where the temporary meeting room was
located.
ADD  $130.00

PR#68.3: HANDRAIL & MILLWORK REVISIONS

Remove portion of concrete curb at the east and west ambulatory ramps as per
FCO 9996.
ADD  $535.00

REMOB CRANE at TRUCK BERTH PRECAST

Remobilization of crane to complete precast at the Truck Berth where precast was
left out for access.

ADD  $3,847.00
PR#122: SITE WORK REVISIONS

BOH site work revisions as per PR 122. ADD  $1,161.00

PRECAST at FOH

Addstiffenersto the FOH precast over the north entry, premium time and remob
40T crane. Reference FCO's 7086, 7087 and 7088.
ADD  $2,384.00

PR#118.6: FLOOR CHANGES at EXISTING B1 LEVEL

Cut down doors B1-009 and B1-020.3 as per FCO 8988.
ADD  $172.00

BOH PRECAST ASSIST CRANE

Provide additional crane to set precast panels at the BOH.

ADD  $7,954.00
BOH TEMPORARY ROAD

Remobilization costs for the marshalling yard Class V subgrade and preparation of
temporary accessroad at the BOH.
ADD  $2,500.00
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CIN No. 02-218: AUDITORIUM STAIR9& 10 CONCRETE FILL-IN
Add concretefill-in at the Auditorium stage stairs as per FCO 9818.
ADD  $224.00
CIN No. 03-486: PR#113R1: BASE at EWC
Revise the base at the electric water cooler locations as per PR 113R1.
ADD  $903.00
CIN No. 03-506: RFI S-1036: TRUCK BERTH PRECAST CONNECTION
Revise the Truck Berth precast connection as per RFI S-1036. Reference Work
Orders 71240, 71241 and 71242.
ADD  $1,391.00
CIN No. 03-510: FIELD CUT INTERIOR PRECAST PANELS
Field cut interior precast panels as per FCO 8903, 8904 and 8905.
ADD  $1,566.00
CIN No. 03-524: MOVE MATERIAL at EXHIBIT HALL SLAB
Move materials from the lower Exhibit Hall for slab cleaning.
ADD  $573.00
CIN No. 03-535: BRACKET for EXHIBIT HALL DOOR FRAME
Weld in support brackets for the east side Exhibit Hall door frames and removed
hold opens at Level 2 meeting room doors. Reference FCO's 8985, 8989 and
8990.
ADD  $995.00
CIN No. 03-545: FLOOR LEVELING
Complete floor leveling at escalator landings and near Elevators 15 and 18 as per
proposal #21.412, 21.449 and 21.533.
ADD  $8,808.00
CIN No. 03-552: CUT POUR STOPS at EXPANSION JOINTS
Cut out pour stops at expansion joints on X/Y -line and H-line. Reference FCO’s
9742, 9743, 9759, 9771, 9773, 9811, 9822, 9978, 12503,
ADD  $5,467.00
CIN No. 04-078: BOH MASONRY STOP WORK ORDER

Additional costs dueto the stop work order dated May 9, 2001 at the BOH
masonry on Level 1.
ADD  $1,472.00
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CIN No. 05-506:

CIN No.

CIN No.

CIN No.

CIN No.

CIN No.

CIN No.

CIN No.

CIN No.

CIN No.

06-032:

07-078:

08-151:

08-180:

08-185:

09-287:

10-019:

12-005:

15-364:

CUT WEST CONTROL ROOM SLAB

Cut off slab edge at Level 2-west control room as per FCO 9802.
ADD  $597.00

ADD WOOD BASE at TURNTABLE

Add wood base at the top row of each turntable as per FCO’s 7835 and 7836.
ADD  $560.00

BOH MASONRY WALLS-BACK CHARGE

The BOH masonry walls at Level 1 did not extend to the underside of the deck.
The walls were completed with rated drywall partition. Reference M/T transmittal
dated July 2, 2002.

DEDUCT <$3,863.00>
H-LINE DOORSat LEVEL 1

Remove doors along H-line at Level 1 for terrazzo installation.

ADD  $2,105.00
INSTALL METAL TRIM

Install metal trim at the exterior expansion joint near Stair 1. Material was
provided by others.
ADD  $1,013.00

MAGNETIC HOLD OPEN EXTENSION BRACKETS

Provide extension brackets for magnetic hold opens at Doors L2-122, 1L1-126, L1-
114 and L1-121.
ADD  $403.00

RFI A-706: REMOVE BASE at TURNTABLE

Remove and reinstall wood base at the turntable alcoves to complete as per RFI A-
706.
ADD  $314.00

PR#82: PRECAST RECEPTACLE REVISIONS

Modify the interior precast receptacle openings as per PR 82.
DEDUCT <$9,235.00>
SHIM BLOCKSfor SEATS

Provide shim blocks for seats per FCO 7837. ADD  $288.00

PR#106, 106R1, 106R2: KITCHEN SHAFT

Complete kitchen exhaust shaft revisions as per PR 106, 106R1 and 106R2.

ADD  $8,814.00
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CIN No. 15-555: PR#71.1: PATCH MASONRY OPENINGS
Patch masonry openings at the BOH Level B2 asper FCO’s 10730 and 10731.
ADD  $737.00
CIN No. 15-605: RFI M-448: PLYWOOD at EX. HALL PENTHOUSE SINKS
Provide plywood at the Exhibit Hall penthouse sinks as per RFI M-448.
ADD  $392.00
CIN No. 16-164: PR#59: PROVIDE SST BASE
Provide SST base at the existing Meeting Room 101A new door openings as per
FCO 9814.
ADD  $1,020.00
CIN No. 16-395: RE-ATTACH OVERHEAD WIRE —BACK CHARGE
CIN No. 16-417:
Repair trailer yard electrical wirethat was hit by Kellington.
DEDUCT <$210.00>
CIN No. 16-519: PROJECTOR LIFT POWER
Complete the projector lift electrical power in the Auditorium as per the NTP letter
dated November 29, 2001.
ADD  $22,876.00
CIN No. 16-563: SY FIXTURE MOUNT REVISION
Modify the light support pipe sleeves at the east entry canopy as per proposal
#21.450.
ADD  $1,722.00
CIN No. 17-153: PR#167: ADD ACCESSPANELS

Add four (4) access panelsasrequired for PR167. ADD  $896.00

TOTAL THIS CHANGE ORDER: $68,730.00
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CIN No

CIN No.

CIN No.

CIN No.

CIN No.

CIN No.

CIN No.

CIN No.

CIN No.

CIN No.

. 01-032:

01-037:

01-067:

01-100:

01-258:

01-259:

01-260:

02-183:

02-190:

03-498:

PR#19: GALVANIZED SLEEVE at BOH

Add galvanized pipe sleeve at BOH Loading Dock per Detail 21/ A5.1.8.
ADD  $1,516.00

PR#26: GALVANIZED S| EEVES at TRUCK BERTH

Add two (2) galvanized pipe sleeves at the Truck Berth per PR 26.

ADD $2,432.00
PREMIUM TIME — Saturday 2/10/01

Premium time for precast erection on Saturday 2/10/01.
ADD  $2,988.00

PR#111, 111R1, 111R2: DELETE CMU BOH

BOH wall revisions at Stair 6. DEDUCT <$5,410.00>

ELEVATOR 16 ACCESS DOOR

Modify Elevator 16 access door per FCO 13302. ADD  $2,178.00

TRUCK BERTH CRANE COSTS

Additional crane coststo erect precast at the Truck Berth.

ADD  $18,803.00
T&M TICKETS

Additional work per FCO's 12862, 10755, 10223, 9772 and 12861.

ADD  $2,774.00
RFI S-972: PRECAST P117 and P116

Additional work with Truck Berth precast panels P117 and P116 per FCO’s 6229
and 6230.

ADD  $3,232.00
DEMO WALL, SAW-CUT PRECAST

Saw cut precast panel at the Truck Berth per FCO’s 6492 and 6227.
ADD  $5,775.00

MODIFY FOH PRECAST SUPPORTS

Modify FOH precast supports per FCO’s 6496 and 6497.

ADD  $5,494.00
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CIN No. 03-514: BUSH HAMMER for TERRAZZO
Additional bush hammer of slab at L1 NW Prefunction for epoxy terrazzo per FCO
10036.
ADD  $627.00
CIN No. 03-540: INFILL DECK OPENING at BOH
Infill BOH L1 deck opening per FCO’s 12854 and 12856.
ADD  $3,216.00
CIN No. 03-554: BOH PRECAST
T&M work at the BOH precast per proposals #21.277, 21.308 and 21.406.
ADD  $4,525.00
CIN No. 04-095: CMU BLOCK PATCHING
T&M work for CMU block patching per proposals #21.399, 21.400, 21.401,
21.402, 21.498, 21.537, 21.488 and 21.543.
ADD  $12,512.00
CIN No. 05-443: EXHIBIT HALL COLUMN DEMO
Removal of the top connection between the top of the Exhibit Hall columns and the
existing space frame along Grid S39 was performed by others.
DEDUCT <$3,000.00>
CIN No. 05-496: PR#87: VANITY COUNTERTOPS
Revise vanity countertop support frames per PR 87. DEDUCT  <$1,000.00>
CIN No. 05-627: RFI A-581 and A-581A: LEH PICK POINTS
Add extrarow of pick pointsin lower Exhibit Hall along Grid $49.
ADD  $2,072.00
CIN No. 05-674: PR#177: AUDITORIUM CATWALK STAIRS
Revisionsto Auditorium catwalk stairsper PR 177. ADD  $11,430.00
CIN No. 05-677: EAST CANOPY CABLE
The wire rope at the East Canopy has been accepted per J& L Steel memo dated
June 17, 2002.
DEDUCT <$3,000.00>
CIN No. 05-697: FREIGHT ELEVATORSILL PLATE

Add taper sill plate to the BOH freight elevators. ADD  $3,953.00
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CIN No. 06-024: BOH ROOF BLOCKING
Rework BOH roof blocking along Grid Z.7 per FCO's 6885, 6886, 6892, 6898,
6899 and 7875.
ADD  $3,505.00
CIN No. 07-089: CUT ROOF DECK HATCH
T&M work to cut roof deck and remove terrazzo pour stop per FCO 9993 and
9985.
ADD  $292.00
CIN No. 07-100: ADDITIONAL FIRE CAULKING
Complete additional fire caulking at the BOH per FCO's 12521 and 12524.
ADD  $5,771.00
CIN No. 08-109: PR#105: AUDITORIUM VESTIBULE DOORS
Revise Auditorium vestibule doors per PR 105. ADD  $425.00
CIN No. 08-176: PR#68.20: STAIR EXIT HARDWARE
Modify stair exit hardware per PR 68.20. ADD  $10,232.00
CIN No. 09-143: REMOVE & INSTALL TOILET PARTITIONS
Remove and reinstall toilet partition pilastersto rework ceramic wall tile per
FCO’s 9764 and 9989.
ADD  $448.00
CIN No. 09-274: HANDICAP POST SLEEVES
Replace handicap post sleeves near the east entrance. ADD  $581.00
CIN No. 09-279: CUT BOTTOM of DOORS
Cut bottom of doors per FCO's 12763, 12951 and 12962.
ADD  $1,903.00
CIN No. 09-297: FLOORFILL at TURNTABLE STEPS—BACK CHARGE
Back charge for floor fill at turntable steps. Reference M/T transmittal dated
March 14, 2002 and September 12, 2002.
DEDUCT <%$1,334.00>
CIN No. 09-300: REINSTALL CARPET at MTG. ROOMS—-BACK CHARGE

Back chargeto reinstall carpet at Meeting Rooms due to SST base installation.
Reference M/T transmittal dated March 27, 2002 and September 12, 2002.

DEDUCT <$5,705.00>
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CIN No. 09-320: B2 COLUMN MISALIGNMENT —BACK CHARGE
Repair of columns at B2 Level per Minuti AWA 9829. Reference M/T transmittal
dated July 19, 2002.
DEDUCT <$1,785.00>
CIN No. 10-019: DRILL HOLES at RECEPTACLE COVERS
Drill holesin precast receptacle covers per FCO 6241.
ADD  $244.00
CIN No. 10-045: PR#117.1: ADJUSTMENT COSTS
Adjustment coststo PR 117.1. ADD  $641.00
CIN No. 10-053: RFI A-667A: WALL BUMPERS
Add wall bumper corners at the existing building at Level B1 per RFI A-667A.
ADD  $1,635.00
CIN No. 10-069: ADD ACCESSPANEL
Add one 14" x14" access panel at the south end of the B1 Service Tunnel.
ADD  $710.00
CIN No. 10-072: REVISE SIGN FACE
Change sign face per punch list item #48 at F.1, L2-36.
ADD  $3,243.00
CIN No. 16-279: REWORK B1 DOOR FRAMES-BACK CHARGE
Late delivery of door frames at B1 Level Meeting Room resulted in electrical
rework by Premier Electric.
DEDUCT <$1,611.00>
CIN No. 16-574: HANDICAPLIFT CONDUITS—-BACK CHARGE
Rework handicap lift conduits. Reference M/T transmittal dated July 10, 2002.
DEDUCT <$444.00>
CIN No. 17-126: PR#94.1: SIDEWALK BLOCK OUT

Block out the sidewalk for the relocated camera base per PR 94.1.

ADD  $615.00

TOTAL THIS CHANGE ORDER: $90,483.00




